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Contract No.: 04-0120F4

Inspector Name: Bruce, Matt

Diary #: 900 Date: 14-Aug-2013 Wednesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 436

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

0.00" Partly cloudy

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Measured the traffic envelope at Panel Point 98 from the bottom of the cable band shield per the request
of Bill Casey. The measurement was done with a plumb bob, see photos below for more details.
Immediately after completing the measurements I emailed TY-Lin designer James Duxbury the previous
survey done with the total station back in July. Also I spoke with him and explained the measurements
taken, gave copies of my field notes, and photos for an As-Built of this issue.

- See Pamela Gagnier's diary for the S1/S2 Shear Key modification work today as she is tracking the
labor, equipment, and work progress of Conco personnel and Harris Salinas. Brian Wolcott is responsible
for ABFJV personnel at Pier 7 and on the water.

- Continued to place mobile scan targets with Andrew Robertson on the YBITS bridges for the SFOBB
LIDAR Scan (Erskine Project). Responded to various emails today regarding the As-Built survey.

- Set brass caps in the barrier at the Pier W2 cap beam centerline for the SM&I engineers for future
monitoring.

Attachment

Plumb bob measurement from the bottom of the cable band shield at
panel point 98 E-Line looking west.

Seible seismic shims installed on the east face of the B1 Bearing
intended to resist shear in the transverse and longitudinal directions.
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Plumb bob measurement from the bottom of the cable band shield at
panel point 98 W-Line looking west.

Shim that was grinded to try and fit into the B3 Bearing SW gap.

ABF ironworkers installing the NW transverse shim in the B3 Bearing
gap.

Caltrans District 4 surveyors scanning the bottom of the Skyway near
existing SFOBB Pier E8.
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